


The Analysis and Software Infrastructure Status/Plans



PAC Meeting, Fermilab
January 19, 2016



Ornella Palamara, Fermilab & Yale University*
for the SBN Collaborations

*on leave of absence from INFN, Laboratori Nazionali del Gran Sasso, Italy

Outline: SBN Efforts toward Coordinating Plans

❑ Ongoing analysis Efforts and SBN coordination across the three experiments – Current Status and Plans

- *Software development:*
 - Common LAr software environment
- *Analysis efforts:*
 - Surface operation and cosmic background mitigation, Task Force on Cosmic Ray Mitigation for SBN Detectors
 - Physics of the BNB upgrade, study oscillation sensitivities for different beams configurations (upgrades of the BNB beamline)
- *Technical coordination:*
 - DAQ and online systems
 - Cosmic ray taggers
 - Photon detectors



Science Goals of the SBN Program

- ❑ Directly follow-up on the MiniBooNE neutrino anomaly by utilizing the LArTPC technology to determine the composition of the observed excess as electrons or photons (Phase I)
- ❑ Apply the advantages of the LArTPC technology and *multiple detectors at different baselines* to the question of high- Δm^2 sterile neutrino oscillations, testing current allowed oscillation parameters at $\geq 5\sigma$ (Phase II)
- ❑ Study ν -Argon interaction physics using millions of events from both the Booster and Main Injector neutrino beams at Fermilab
- ❑ Further develop the LArTPC technology toward applying it at very large scales for long-baseline physics in DUNE

The SBN Proposal

Scientific proposal and conceptual design report for the
SBN program (Jan 2015)

**A Proposal for a Three Detector
Short-Baseline Neutrino Oscillation Program
in the Fermilab Booster Neutrino Beam**

Submitted jointly by ICARUS, MicroBooNE and SBND (LAr1-ND)


<http://arxiv.org/abs/1503.01520>

Part I: SBN Physics Program
Part II: Near Detector Conceptual Design
Part III: T600 Design and Refurbishing
Part IV: Infrastructure and Civil Construction
Part V: Booster Neutrino Beam
Part VI: Coordination and Schedule

**218 authors from
22 US and 23 non-US
institutions**

Collaborations have all
continued to grow
through 2015


The Three-Detector SBN Program




Physics Reach of the SBN Program

- ❑ Oscillation sensitivity of the SBN program has been evaluated in a joint effort by three collaborations
- ❑ Sensitivities are based on full simulations of all known backgrounds and systematic uncertainties

ν_e Appearance



ν_μ Disappearance



Since January 2015

❑ Development of the SBN physics proposal

- *Spearheaded by a five member Task Force representing FNAL, CERN, and the three collaborations as well as a set of Working Groups with co-conveners and members from each of the collaborations*
- *4 WGs: flux and systematics, cosmics, cryogenic infrastructure, civil construction*


❑ Following the proposal

- *SBN Executive Board consisting of collaboration spokespersons and SBN Program Coordinator formed to facilitate continued communication*

❑ With Stage 1 approval granted after the January 2015 PAC, focus of collaborations has been on detector design, construction, and operation - Excellent technical progress in 2015!

❑ Analysis and software development has continued in parallel with both short- and long-term aims

- *Emphasis tends to be where input is needed for detector or program design... e.g. →*



Analysis Software Coordination

- ❑ LArSoft provides a common software infrastructure for the sharing of reconstruction and simulation codes used by different liquid argon TPC experiments
 - *ArgoNeuT, MicroBooNE, LArIAT, SBND, DUNE, etc. use the LArSoft framework*
 - *ICARUS developed their own analysis software for the Gran Sasso physics run before start of the LArSoft project*
 - *ICARUS reconstruction workshop held at CERN in July included LArSoft experts from Fermilab and reconstruction developers from MicroBooNE*
- ❑ *Steering Group* of experiment spokespeople/software experts (formed over the past 12 months)
 - *Meets with LArSoft team ~monthly to drive developments, prioritize work, and plan for the future*
- ❑ LBNC also working with the groups – to receive reports on assessment, planning and future work for software and analysis for the LArTPC-based experiments




Analysis Software Coordination

- ❑ Software workshop with all stakeholders held at Fermilab in October
 - *Organized and attended by Fermilab and CERN computing experts together with representatives from SBN (MicroBooNE, ICARUS, and SBND), DUNE, and LArIAT*
 - *Reviewed status of reconstruction development among the groups*
 - **Primary goal:** *To define requirements for a LArTPC software platform that will support the analysis needs of LArTPC experiments over the next ~decade*
 - *Requirements document now in draft, authored by workshop participants*
 - <https://cdcv.sfnal.gov/redmine/projects/lartpc-requirements/repository/revisions/master/entry/new-document/requirements.pdf>
 - *Some examples: **i)** physics algorithm performance, **ii)** ability to use multiple physics algorithms in end-to-end analysis of data, **iii)** increased functionality of event visualizations, **iv)** enable effective use of multi-core and new computer hardware technologies, **v)** ease of use and distribution for international collaborations, **vi)** inclusion of new external software components such as event generators and hadronic simulation codes*
- ❑ Next step is to plan future work based on published requirements – again to involve all participants

Joint Analysis Efforts


- *Mitigation of cosmogenic backgrounds*
- *Physics of the BNB upgrade*

Mitigation of Cosmogenic Backgrounds



□ The problem: 1000x longer charge drift time than the beam spill time!

1.6 μs beam spill vs. 1-2 ms TPC drift time





MicroBooNE cosmic data
with 3D reconstruction!

Mitigation of Cosmogenic Backgrounds

- ❑ Both the near and far detector buildings have been designed to accommodate up to 3m of concrete shielding directly above the detectors and MicroBooNE has proposed adding overburden
- ❑ Overburden provides significant rejection power for many ν_e -like backgrounds induced by cosmic rays other than muons
 - *Near 100% reduction of **primary** protons, neutrons, pions, and gammas that enter the TPCs without OB*
 - *Modest increase in **secondaries** generated in OB (e.g. 1% increase in secondary protons and 7% increase in secondary neutrons with 3m concrete OB according to a recent SBND simulation study)*
- ❑ This leaves photons generated by cosmic muons near or inside the detector as the primary source of cosmogenic backgrounds in the ν_e analysis

Cosmic Ray Tagger Design

- ❑ The SBN proposal assumed a 3m concrete overburden and cosmic ray tagger system for both the near and far detectors and MicroBooNE has recently proposed installing a tagger system
- ❑ SBND and MicroBooNE tagger are being designed and constructed
- ❑ ICARUS tagger is being designed



SBN Task Force on Cosmic ray Mitigation

- ❑ The three collaborations performed simulations for the SBN proposal to study the impact of cosmic rays, the need of cosmic-ray tagger systems and overburden
- ❑ Since then--continued effort to compare/validate those results and push on new required studies
- ❑ *Joint Cosmic Ray Mitigation Task Force for SBN Detectors* formed in Nov. 2015 to define the requirements and implementation of the overburden and cosmic ray tagger systems for the SBN detectors
 - *Conveners: one representative for each experiment*
 - *Preliminary report next month*



Joint Task Force charged with assimilating available information and performing any new analysis needed to address specific questions related to overburden and CRT systems

Improving Collaboration


- ❑ The Task Force build on substantial joint effort for the three-detector proposal
- ❑ Main questions that are now being addressed jointly by all the three experiments for each of the detectors
 - *Accurate description of building/detector geometry*
 - *Impact and required thickness (1m, 2m, 3m) of the overburden*
 - *Cosmic tagger system (CRT) configuration and performance requirements (spatial granularity, time resolution, number of layers)*
 - *Additional rejection from the cosmic tagger systems relative to internal light collection system*
 - *Impact of activity from secondary particles (from cosmic rays and beam interactions) on cosmic taggers*
 - *Identify areas where common technical solutions could be used for SBND, MicroBooNE and ICARUS-T600*
 - Can the already designed SBND readout electronics be used for all detectors?
 - Can a common scintillator strip size/configuration be used for at least part of the systems?
 - ...
- ❑ Two joint meetings
 - *Working on protocol for internal-documents sharing*

Booster Neutrino Beam Improvements

- ❑ Far detector statistics are key to ν_e appearance sensitivity
 - *(Detector mass) \times (Neutrino flux) \times (Time)*
- ❑ Possible BNB upgrade paths:
 1. *Increase focusing efficiency of target/horn system*
 - Optimize horn length, inner conductor, and current
 2. *Increase rate at which horn system is capable of running*
 - Booster can operate at 15 Hz, existing horn at 5 Hz (limited by mechanical integrity and power supply)
- ❑ Detailed study carried out by design team at FNAL; conclusion: gains up to **$\sim 1.8\times$ in event rate** possible with longer horn design and upgraded power supply



antineutrino
mode running



Upgrades of the BNB beamline

- ❑ Following one the recommendations at the December SBN Program Director's Progress Review:
 - *“Perform simulations to clarify the additional sensitivity reach from the new flux spectrum, quantify at what POT systematics start to dominate, and the dependence on assumptions about NC π^0 rejection and cancellation of errors in the near/far ratio.”*
- ❑ Charge SBND, MicroBooNE, ICARUS and BNB experts with addressing the physics reach for different beams configurations (by May 2016)

Technical coordination

Technical Coordination

❑ Cosmic Ray Tagger Systems

- *Common solutions in scintillator tracker design and readout electronics*

❑ DAQ

- *Lots of activity involving SBND, MicroBooNE, and ICARUS DAQ experts to consider common DAQ software solutions, data formats, etc.*
- *One-day SBN-DUNE workshop held in November to explore possible synergies within DAQ and readout electronics.*

❑ Photon Detection

- *SBND working with ICARUS on PMT-based photon detection system*
- *SBND to use same PMTs, 8" Hamamatsu R5912*
- *Plan to send SBND PMTs to CERN for wavelength shifter coating and performance testing/characterization in same facility used for ICARUS tubes*
- *Working together to decide on similar electronics and DAQ system*

Summary: SBN Analysis/Software coordination

❑ SBN detectors have made enormous technical progress in 2015

- *MicroBooNE is running with beam! SBN phase-I now operational!*
- *ICARUS T600 refurbishment is progressing well and on schedule at CERN*
- *SBND TPC is in final design phase, construction to begin in early 2016*
- *Civil construction on-going*
- *Improved beam designs being explored*

❑ Coordinating plans

- *Software development, coordinated analysis approach/efforts and technical coordination*

Well on our way to an exciting SBN physics program!